
Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8798           

0004 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 05.24.2016

Contract Location:

 

Contractor:

VONTZ PAVING, INC.

2355 W HWY 6

 

 

Date Awarded: 12.04.2015

12.30.2015

03.14.2016

Date Let:

BURWELL NORTH

11.19.2015

Estimate Type: PROG

Phone:

(402)462-5341

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

HASTINGS  NE  68901-7711

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.17.2016

Date Project Completion:

Counties

GARFIELD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

80798  000 STP-11-3(118) 011 93.70 104.29 GR CULV BR GDRL BIT
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Nebraska Department of Roads Date: 05.24.2016

$4,282,458.76

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $179,723.45 $106,199.00 $73,524.45
Stockpiled Materials $202,507.61 $202,507.61 $.00

Gross Earnings $382,231.06 $308,706.61 $73,524.45
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $382,231.06 $308,706.61 $73,524.45

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$382,231.06 $308,706.61 $73,524.45

$.00 $.00 $.00

4%

% Time Comp

% Dollar Comp

14%

$4,282,458.76

05.17.2016 05.18.2016

05.20.2016

Ziska, Dan

Legg, Lorraine

Lehn, Jason

Project Manager District Engineer

Construction Engineer

05.23.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 05.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      18,290.00 1.000 18,290.00

1.000 18,290.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      350.00 10.000 3,500.00

10.000 3,500.00

12.000 4,200.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      15,250.00 1.000 15,250.00

1.000 15,250.00

0.650 9,912.50

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 215.000 6,450.00

215.000 6,450.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      150.00 37.000 5,550.00

37.000 5,550.00

0.000 0.00

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      10.25 28,602.000 293,170.50

28,602.000 293,170.50

0.000 0.00

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1040.00      0.35 145,200.000 50,820.00

145,200.000 50,820.00

0.000 0.00

0.000 0.00

0007

SY  SLOPE PROTECTION
0007 

1040.06      200.00 145.000 29,000.00

145.000 29,000.00

0.000 0.00

0.000 0.00

0008

TON SLOPE PROTECTION MULCH
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      6.50 1,308.000 8,502.00

1,308.000 8,502.00

0.000 0.00

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

1106.00      9.50 187.000 1,776.50

187.000 1,776.50

187.127 1,777.71

187.127 1,777.71

0010

SY  REMOVE DRIVEWAY
0010 

4093.80      40.00 162.000 6,480.00

162.000 6,480.00

0.000 0.00

0.000 0.00

0011

SF  WALL MATERIALS
0011 

4095.15      50.00 40.000 2,000.00

40.000 2,000.00

0.000 0.00

0.000 0.00

0012

LF  COMPACTED EARTH LEVELING PAD
0012 

7017.00      2.90 1,788.000 5,185.20

1,788.000 5,185.20

325.000 942.50

325.000 942.50

0013

LF  REMOVE GUARDRAIL
0013 

8024.50      100.00 16.000 1,600.00

16.000 1,600.00

0.000 0.00

0.000 0.00

0014

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0014 

L006.00      200.00 30.000 6,000.00

30.000 6,000.00

0.000 0.00

0.000 0.00

0015

ACRECOVER CROP SEEDING
0015 

L019.13      1.45 5,991.000 8,686.95

5,991.000 8,686.95

0.000 0.00

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1D
0016 

L019.15      2.00 3,907.000 7,814.00

3,907.000 7,814.00

0.000 0.00

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1F
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      4.00 2,889.000 11,556.00

2,889.000 11,556.00

0.000 0.00

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 2A
0018 

L022.11      3.25 9,600.000 31,200.00

9,600.000 31,200.00

1,534.000 4,985.50

0.000 0.00

0019

LF  FABRIC SILT FENCE-LOW POROSITY
0019 

L022.83      4.00 621.000 2,484.00

621.000 2,484.00

0.000 0.00

0.000 0.00

0020

LF  SILT CHECK, TYPE 2-HIGH
0020 

Contracted 515,315.15

Current 515,315.15

In place 21,818.21

This Estimate 2,720.21

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

4035.00      150.00 1.000 150.00

1.000 150.00

0.000 0.00

0.000 0.00

0022

EACHREMOVE FLARED-END SECTION
0022 

4040.00      200.00 40.000 8,000.00

40.000 8,000.00

38.000 7,600.00

16.000 3,200.00

0023

EACHREMOVE HEADWALLS FROM CULVERTS
0023 

4044.00      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0024

EACHPREPARATION OF STRUCTURE

AT STATION 1127+20

0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.01      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0025

EACHPREPARATION OF STRUCTURE

AT STATION 1566+25

0025 

4050.01      25.00 600.000 15,000.00

600.000 15,000.00

355.000 8,875.00

145.000 3,625.00

0026

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0026 

4051.01      25.00 139.000 3,475.00

139.000 3,475.00

85.000 2,125.00

0.000 0.00

0027

CY  EXCAVATION FOR BOX CULVERTS
0027 

4100.06      1,300.00 14.400 18,720.00

14.400 18,720.00

14.700 19,110.00

7.200 9,360.00

0028

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0028 

4101.06      850.00 62.090 52,776.50

62.090 52,776.50

9.750 8,287.50

0.000 0.00

0029

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0029 

4107.07      1,500.00 7.920 11,880.00

7.920 11,880.00

0.000 0.00

0.000 0.00

0030

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0030 

4150.00      5.00 884.000 4,420.00

884.000 4,420.00

1,047.000 5,235.00

737.000 3,685.00

0031

LB  REINFORCING STEEL FOR HEADWALL
0031 

4151.00      2.50 6,149.000 15,372.50

6,149.000 15,372.50

822.000 2,055.00

0.000 0.00

0032

LB  REINFORCING STEEL FOR BOX CULVERT
0032 

4157.00      5.00 543.000 2,715.00

543.000 2,715.00

0.000 0.00

0.000 0.00

0033

LB  REINFORCING STEEL FOR COLLARS
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.24      250.00 15.000 3,750.00

15.000 3,750.00

15.000 3,750.00

4.000 1,000.00

0034

EACH24" METAL FLARED-END SECTION
0034 

4360.30      400.00 5.000 2,000.00

5.000 2,000.00

5.000 2,000.00

3.000 1,200.00

0035

EACH30" METAL FLARED-END SECTION
0035 

4360.36      550.00 4.000 2,200.00

4.000 2,200.00

4.000 2,200.00

0.000 0.00

0036

EACH36" METAL FLARED-END SECTION
0036 

4360.42      1,150.00 2.000 2,300.00

2.000 2,300.00

2.000 2,300.00

2.000 2,300.00

0037

EACH42" METAL FLARED-END SECTION
0037 

4360.48      1,300.00 1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

1.000 1,300.00

0038

EACH48" METAL FLARED-END SECTION
0038 

4360.60      2,200.00 2.000 4,400.00

2.000 4,400.00

2.000 4,400.00

0.000 0.00

0039

EACH60" METAL FLARED-END SECTION
0039 

4360.72      2,700.00 2.000 5,400.00

2.000 5,400.00

2.000 5,400.00

0.000 0.00

0040

EACH72" METAL FLARED-END SECTION
0040 

4390.36      550.00 3.000 1,650.00

3.000 1,650.00

1.000 550.00

1.000 550.00

0041

EACH36" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0041 

4390.42      950.00 1.000 950.00

1.000 950.00

0.000 0.00

0.000 0.00

0042

EACH42" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4390.54      1,450.00 1.000 1,450.00

1.000 1,450.00

1.000 1,450.00

1.000 1,450.00

0043

EACH54" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0043 

4390.60      1,800.00 2.000 3,600.00

2.000 3,600.00

2.000 3,600.00

2.000 3,600.00

0044

EACH60" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0044 

8010.03      100.00 21.700 2,170.00

21.700 2,170.00

0.000 0.00

0.000 0.00

0045

CY  CRUSHED ROCK FOR BASE COURSE
0045 

P300.24      35.00 181.000 6,335.00

181.000 6,335.00

185.000 6,475.00

28.000 980.00

0046

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0046 

P300.30      50.00 106.000 5,300.00

106.000 5,300.00

114.000 5,700.00

44.000 2,200.00

0047

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0047 

P300.36      70.00 72.000 5,040.00

72.000 5,040.00

72.000 5,040.00

0.000 0.00

0048

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0048 

P300.42      90.00 40.000 3,600.00

40.000 3,600.00

40.000 3,600.00

40.000 3,600.00

0049

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0049 

P300.48      100.00 6.000 600.00

6.000 600.00

10.000 1,000.00

10.000 1,000.00

0050

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0050 

P300.60      160.00 60.000 9,600.00

60.000 9,600.00

60.000 9,600.00

0.000 0.00

0051

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.72      170.00 26.000 4,420.00

26.000 4,420.00

26.000 4,420.00

0.000 0.00

0052

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0052 

P375.36      70.00 18.000 1,260.00

18.000 1,260.00

38.000 2,660.00

38.000 2,660.00

0053

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0053 

P375.42      93.00 4.000 372.00

4.000 372.00

0.000 0.00

0.000 0.00

0054

LF  42" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0054 

P402.24      35.00 59.000 2,065.00

59.000 2,065.00

0.000 0.00

0.000 0.00

0055

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0055 

P600.18      30.00 69.000 2,070.00

69.000 2,070.00

69.000 2,070.00

69.000 2,070.00

0056

LF  18" CULVERT PIPE, TYPE 2,3,4,5,7 OR 8
0056 

Contracted 212,341.00

Current 212,341.00

In place 126,302.50

This Estimate 43,780.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" SINGLE S PAN CONCR

0030.60      9,500.00 1.000 9,500.00

1.000 9,500.00

0.000 0.00

0.000 0.00

0057

LS  MOBILIZATION
0057 

6007.12      200.00 31.000 6,200.00

31.000 6,200.00

0.000 0.00

0.000 0.00

0058

SY  CONCRETE BRIDGE DECK REPAIR
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      3,800.00 9.300 35,340.00

9.300 35,340.00

0.000 0.00

0.000 0.00

0059

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0059 

6020.00      5.30 2,150.000 11,395.00

2,150.000 11,395.00

0.000 0.00

0.000 0.00

0060

LB  REINFORCING STEEL FOR BRIDGE
0060 

6030.00      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0061

EACHPREPARATION OF BRIDGE AT STATION

1109+89.00

0061 

Contracted 77,435.00

Current 77,435.00

In place 0.00

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1109+89.00 1-40'-0" SINGLE S PAN CONCR

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0062

LS  MOBILIZATION
0062 

7015.00      28.00 768.000 21,504.00

768.000 21,504.00

0.000 0.00

0.000 0.00

0063

LF  CABLE GUARDRAIL
0063 

7020.00      2,175.00 4.000 8,700.00

4.000 8,700.00

0.000 0.00

0.000 0.00

0064

EACHBRIDGE APPROACH SECTIONS
0064 

7023.00      3,175.00 2.000 6,350.00

2.000 6,350.00

0.000 0.00

0.000 0.00

0065

EACHTERMINAL ANCHORAGE SECTIONS
0065 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,425.00 4.000 9,700.00

4.000 9,700.00

0.000 0.00

0.000 0.00

0066

EACHGUARDRAIL END TREATMENT, TYPE II
0066 

Contracted 48,754.00

Current 48,754.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.20      35.00 21.000 735.00

21.000 735.00

0.000 0.00

0.000 0.00

0067

EACHOBJECT MARKER
0067 

0002.55      8.00 1,678.000 13,424.00

1,678.000 13,424.00

0.000 0.00

0.000 0.00

0068

STA OVERLAY BROKEN LINES
0068 

0002.60      8.50 3,356.000 28,526.00

3,356.000 28,526.00

0.000 0.00

0.000 0.00

0069

STA OVERLAY SOLID LINES
0069 

0002.76      0.07 156,500.000 10,955.00

156,500.000 10,955.00

0.000 0.00

0.000 0.00

0070

LF  PERMANENT PAVEMENT MARKING, PAINT
0070 

0030.90      106,250.00 1.000 106,250.00

1.000 106,250.00

0.000 0.00

0.000 0.00

0071

LS  MOBILIZATION
0071 

1020.03      22.00 56.000 1,232.00

56.000 1,232.00

0.000 0.00

0.000 0.00

0072

EACHDELINEATOR,  TYPE III
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.06      55.00 22.000 1,210.00

22.000 1,210.00

0.000 0.00

0.000 0.00

0073

EACHFLEXIBLE POST DELINEATOR
0073 

1020.20      35.00 20.000 700.00

20.000 700.00

0.000 0.00

0.000 0.00

0074

EACHINSTALL CHEVRONS
0074 

2001.00      22.00 190.000 4,180.00

190.000 4,180.00

0.000 0.00

0.000 0.00

0075

CY  GRAVEL SURFACE COURSE
0075 

4004.50      4.00 2,060.000 8,240.00

2,060.000 8,240.00

0.000 0.00

0.000 0.00

0076

LB  CAST IRON GRATE AND FRAME
0076 

4024.55      100.00 59.000 5,900.00

59.000 5,900.00

0.000 0.00

0.000 0.00

0077

LF  FLUME SPILLWAY
0077 

4024.71      4,000.00 8.000 32,000.00

8.000 32,000.00

0.000 0.00

0.000 0.00

0078

EACHCONCRETE FLUME, TYPE II
0078 

4105.59      1,400.00 23.000 32,200.00

23.000 32,200.00

0.000 0.00

0.000 0.00

0079

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0079 

4155.50      5.00 1,965.000 9,825.00

1,965.000 9,825.00

0.000 0.00

0.000 0.00

0080

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0080 

6030.16      33.40 192.000 6,412.80

192.000 6,412.80

0.000 0.00

0.000 0.00

0081

SY  BRIDGE DECK PREPARATION
0081 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6133.01      44.60 192.000 8,563.20

192.000 8,563.20

0.000 0.00

0.000 0.00

0082

SY  MEMBRANE WATERPROOFING TYPE A
0082 

8022.15      1.15 250.000 287.50

250.000 287.50

0.000 0.00

0.000 0.00

0083

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0104 

8022.20      1.15 47,500.000 54,625.00

47,500.000 54,625.00

0.000 0.00

0.000 0.00

0084

EACHHYDRATED LIME/WARM MIX ASPHALT
0083 

9002.10      27.47 250.000 6,867.50

250.000 6,867.50

0.000 0.00

0.000 0.00

0085

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0105 

9005.75      27.47 47,000.000 1,291,090.00

47,000.000 1,291,090.00

0.000 0.00

0.000 0.00

0086

TON ASPHALTIC CONCRETE, TYPE SPR
0084 

9009.00      4.50 4,225.000 19,012.50

4,225.000 19,012.50

0.000 0.00

0.000 0.00

0087

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0085 

9009.87      50.00 583.000 29,150.00

583.000 29,150.00

461.610 23,080.50

461.610 23,080.50

0088

SY  SURFACING 8"
0086 

9010.50      80.00 500.000 40,000.00

500.000 40,000.00

0.000 0.00

0.000 0.00

0089

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0087 

9020.95      514.00 8.500 4,369.00

8.500 4,369.00

0.000 0.00

0.000 0.00

0090

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0106 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8798           

0004 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.13      514.00 1,615.000 830,110.00

1,615.000 830,110.00

0.000 0.00

0.000 0.00

0091

TON PERFORMANCE GRADED BINDER (64-34)
0088 

9030.00      5.00 4,993.000 24,965.00

4,993.000 24,965.00

0.000 0.00

0.000 0.00

0092

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0089 

9034.00      4.50 1,085.000 4,882.50

1,085.000 4,882.50

0.000 0.00

0.000 0.00

0093

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0090 

9053.00      2.05 31,910.000 65,415.50

31,910.000 65,415.50

0.000 0.00

0.000 0.00

0094

GAL TACK COAT
0091 

9111.00      30.00 288.000 8,640.00

288.000 8,640.00

0.000 0.00

0.000 0.00

0095

MGALWATER
0092 

9170.00      102.00 1,118.428 114,079.66

1,118.428 114,079.66

0.000 0.00

0.000 0.00

0096

STA EARTH SHOULDER CONSTRUCTION
0093 

9173.15      45.00 1,066.098 47,974.41

1,066.098 47,974.41

0.000 0.00

0.000 0.00

0097

STA TRENCHED WIDENING
0094 

9173.20      3.00 3,576.000 10,728.00

3,576.000 10,728.00

589.912 1,769.74

589.912 1,769.74

0098

SY  SUBGRADE PREPARATION
0095 

9179.23      336.00 560.629 188,371.34

560.629 188,371.34

0.000 0.00

0.000 0.00

0099

STA COLD MILLING, CLASS 3
0096 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8798           

0004 Pay Period End Date: 05.14.2016
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Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.33      10.00 583.000 5,830.00

583.000 5,830.00

0.000 0.00

0.000 0.00

0100

SY  COLD MILLING, CLASS 3

TYPE A

0097 

9179.72      20.00 155.000 3,100.00

155.000 3,100.00

0.000 0.00

0.000 0.00

0101

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0098 

9185.85      9.00 1,117.800 10,060.20

1,117.800 10,060.20

0.000 0.00

0.000 0.00

0102

STA RUMBLE STRIPS, ASPHALT 8"
0099 

9188.50      30.00 444.000 13,320.00

444.000 13,320.00

0.000 0.00

0.000 0.00

0103

SY  SURFACING UNDER GUARDRAIL
0100 

9300.37      1.00 425.000 425.00

425.000 425.00

0.000 0.00

0.000 0.00

0104

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0107 

9300.38      1.00 80,750.000 80,750.00

80,750.000 80,750.00

0.000 0.00

0.000 0.00

0105

EACHRAP INCENTIVE PAYMENT
0101 

9300.52      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0106

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0102 

P402.15      90.00 679.000 61,110.00

679.000 61,110.00

0.000 0.00

0.000 0.00

0107

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0103 

Contracted 3,189,516.11

Current 3,189,516.11

In place 24,850.24

This Estimate 24,850.24

GROUP 9 BITUMINOUS

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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0004 Pay Period End Date: 05.14.2016
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Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 7,560.000 3,780.00

7,560.000 3,780.00

330.000 165.00

226.000 113.00

0108

BDAYBARRICADE, TYPE II
0108 

0001.10      3.00 1,050.000 3,150.00

1,050.000 3,150.00

420.000 1,260.00

342.000 1,026.00

0109

BDAYBARRICADE, TYPE III
0109 

0001.75      2.50 1,440.000 3,600.00

1,440.000 3,600.00

0.000 0.00

0.000 0.00

0110

EACHTEMPORARY SIGN DAY
0110 

0001.90      0.75 13,730.000 10,297.50

13,730.000 10,297.50

1,020.000 765.00

630.000 472.50

0111

EACHSIGN DAY
0111 

0002.28      0.40 4,000.000 1,600.00

4,000.000 1,600.00

0.000 0.00

0.000 0.00

0112

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0112 

0002.30      0.50 1,300.000 650.00

1,300.000 650.00

0.000 0.00

0.000 0.00

0113

LF  PAVEMENT MARKING REMOVAL
0113 

0002.44      0.40 5,300.000 2,120.00

5,300.000 2,120.00

0.000 0.00

0.000 0.00

0114

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0114 

0002.47      0.25 5,300.000 1,325.00

5,300.000 1,325.00

0.000 0.00

0.000 0.00

0115

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0115 



Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      375.00 140.000 52,500.00

140.000 52,500.00

7.500 2,812.50

1.500 562.50

0116

DAY FLAGGING
0116 

0003.20      475.00 60.000 28,500.00

60.000 28,500.00

0.000 0.00

0.000 0.00

0117

DAY FURNISHING AND OPERATING PILOT VEHICLE
0117 

0003.50      35.00 350.000 12,250.00

350.000 12,250.00

0.000 0.00

0.000 0.00

0118

LF  CONCRETE PROTECTION BARRIER
0118 

0003.56      7.00 250.000 1,750.00

250.000 1,750.00

0.000 0.00

0.000 0.00

0119

LF  RELOCATE CONCRETE PROTECTION BARRIER
0119 

0003.58      2,400.00 1.000 2,400.00

1.000 2,400.00

0.000 0.00

0.000 0.00

0120

EACHINERTIAL BARRIER SYSTEM
0120 

0003.64      75.00 14.000 1,050.00

14.000 1,050.00

0.000 0.00

0.000 0.00

0121

EACHREPLACEMENT MODULE
0121 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0122

HOURTRAINING
0122 

0030.00      15,000.00 1.000 15,000.00

1.000 15,000.00

0.000 0.00

0.000 0.00

0123

LS  MOBILIZATION
0123 

4022.05      20.00 1,500.000 30,000.00

1,500.000 30,000.00

0.000 0.00

0.000 0.00

0124

LF  TEMPORARY SLOPE DRAIN
0124 

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8798           

0004 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   9 of 11

Nebraska Department of Roads Date: 05.24.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      50.00 190.000 9,500.00

190.000 9,500.00

0.000 0.00

0.000 0.00

0125

HOURRENTAL OF LOADER, FULLY OPERATED
0125 

9110.02      75.00 50.000 3,750.00

50.000 3,750.00

0.000 0.00

0.000 0.00

0126

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0126 

9110.03      50.00 190.000 9,500.00

190.000 9,500.00

0.000 0.00

0.000 0.00

0127

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0127 

9110.07      50.00 190.000 9,500.00

190.000 9,500.00

0.000 0.00

0.000 0.00

0128

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0128 

9110.27      50.00 140.000 7,000.00

140.000 7,000.00

0.000 0.00

0.000 0.00

0129

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0129 

L022.75      3.50 2,000.000 7,000.00

2,000.000 7,000.00

0.000 0.00

0.000 0.00

0130

LF  TEMPORARY SILT CHECK
0130 

L022.90      3.25 3,500.000 11,375.00

3,500.000 11,375.00

0.000 0.00

0.000 0.00

0131

LF  TEMPORARY SILT FENCE
0131 

L032.70      400.00 5.000 2,000.00

5.000 2,000.00

0.000 0.00

0.000 0.00

0132

TON TEMPORARY MULCH
0132 

L860.24      500.00 10.000 5,000.00

10.000 5,000.00

0.000 0.00

0.000 0.00

0133

EACHSTORM EVENT RESTORATION - INCENTIVE
0133 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.50      3,500.00 1.000 3,500.00

1.000 3,500.00

0.500 1,750.00

0.000 0.00

0134

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0134 

Contracted 239,097.50

Current 239,097.50

In place 6,752.50

This Estimate 2,174.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,282,458.76

Current 4,282,458.76

In place 179,723.45

This Estimate 73,524.45

Vendor ID: 3885   VONTZ PAVING, INC.Contract ID:

Est Number:

8798           

0004 Pay Period End Date: 05.14.2016

Estimate Summary to Contractor Page:   10 of 11

Nebraska Department of Roads Date: 05.24.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

9005.75      ASPHALTIC CONCRETE, TYPE SPR

Project 80798  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10270     

3A Gravel

19,338.00 169,207.50S.P. Initial Payment0001

$169,207.50Total for stockpile nbr 1: 19,338.00

2Stkpl Nbr

6610      

#4 Limestone

805.71 18,571.62S.P. Initial Payment0001

6643      

#4 Limestone

638.98 14,728.49S.P. Initial Payment0001

$33,300.11Total for stockpile nbr 2: 1,444.69

$202,507.61Total for proposal line nbr 0086: 20,782.69

$202,507.61Total for item code 9005.75: 20,782.69

$202,507.61Total remaining for contract:




